



WEBARTISTRY CREATIONS

Your vision, our creation.

INDUSTRIAL NEXUS

Project Kickoff & 37-Day Execution Plan

Project Status

Approved for Development

Project Duration

37 Calendar Days

Delivery Model

Agile Sprint-Based Execution

Project Goal

Deliver a fully functional MVP of Industrial Nexus, a specialized B2B industrial logistics platform for the Lagos–Ogun industrial corridor.

KICKOFF PHASE (DAY 1)

Objectives

Finalize:

- Project Scope
- MVP Features
- User Roles
- Success Metrics
- Technical Architecture



www.webartistryin3d.com (in dev)



+234 701 718 8070



webartistry.3d@gmail.com



WEBARTISTRY CREATIONS

Your vision, our creation.

Deliverables

Project Charter

Defines:

- Objectives
- Scope
- Deliverables
- Risks
- Constraints

Technical Blueprint Approval

Approval of:

- Next.js Frontend
- NestJS Backend
- PostgreSQL Database
- Prisma ORM
- Event-Driven Architecture

Repository Setup

Create:

industrial-nexus/

```
|—— apps
| |—— admin-web
| |—— client-portal
| |—— driver-pwa
| |—— backend
|—— packages
| |—— ui
| |—— types
| |—— config
```



www.webartistryin3d.com (in dev)



+234 701 718 8070



webartistry.3d@gmail.com



WEEK 1

Foundation Sprint

Goal

Build the system foundation.

Backend

Implement:

- PostgreSQL Setup
- Prisma Setup
- Authentication Module
- RBAC
- User Management

Roles:

- Super Admin
- Operations
- Client
- Driver

Frontend

Create:

- Design System
- Layout Framework
- Authentication Pages

Deliverables

- Login System
- User Management
- Database Foundation
- Project Infrastructure

Milestone

Core Platform Operational





WEBARTISTRY CREATIONS

Your vision, our creation.

WEEK 2

Order & Kitting Sprint

Goal

Implement logistics workflow foundation.

MODULES

Orders

Features:

- Create Order
- Edit Order
- Cancel Order
- View Order

Handling Tags

Support:

- Fragility Level
- Chemical Safety
- Vertical Storage
- Hazard Classification

Kitting Engine

Workflow:

Aggregation



Technical Packaging



Dispatch Ready



Assigned



Loaded



In Transit

Deliverables

- Order Management
- Kitting Management
- Handling Tag System

Milestone

End-to-End Order Creation Operational



www.webartistryin3d.com (in dev)



+234 701 718 8070



webartistry.3d@gmail.com



WEEK 3

Dispatch & Weight Watch Sprint

Goal

Implement dispatch intelligence.

Driver Management

Features:

- Driver Profiles
- KYC Verification
- Availability Status

Vehicle Management

Features:

- Capacity Tracking
- Vehicle Types
- Assignment Logic

Weight Watch Engine

Validation Logic

Vehicle Capacity

+

Cargo Weight

+

Cargo Compatibility

=

Dispatch Decision

Rules

0–80% Safe

81–95% Warning

96–100% Near Capacity

Above 100% Blocked

Compatibility Rules

Example:

Heavy Lubricants + Fragile Sensors

= REJECT

Unless:

Partitioned Vehicle = TRUE

Deliverables

- Driver Management
- Vehicle Management
- Weight Watch Engine

Milestone

Smart Dispatch Validation Operational





WEEK 4

Tracking & Geofencing Sprint

Goal

Implement Industrial Visibility Engine.

GPS Tracking

Features:

- Real-Time Updates
- Driver Tracking
- Trip Monitoring

Event-Driven Geofencing

Radius A

Purpose: Operational Awareness

Example: 10km

Trigger: Notify Operations & client

Radius B

Purpose: Operational Awareness

Example: 2km

Trigger: Notify Operations & client

Radius C

Purpose: Arrival Confirmation

Example: 100m

Trigger: Mark Arrival

Polygon Geofencing

Support:

- Industrial Estates
- Warehouses
- Factories
- Ports

Examples:

- Agbara Industrial Estate
- Flowergate Industrial Estate
- Ogun Guangdong FTZ

Events

TRIP_STARTED

RADIUS_A_ENTERED

Zone 1 → Approaching

RADIUS_B_ENTERED

Zone 2 → Near Destination

RADIUS_C_ENTERED

Zone 3 → Prepare for Delivery

POLYGON_ENTERED

Polygon Entry → Estate Entered

POLYGON_RADIUS_ENTERED

Polygon Entry 2 → Arrived

POLYGON_EXITED

POD_CAPTURED

TRIP_COMPLETED

Deliverables

- Tracking Engine
- Geofencing Engine
- Event Processing Layer

Milestone

Industrial Visibility Engine Operational





WEEK 5

Control Tower Sprint

Goal

Build operational dashboards.

Admin Dashboard

Widgets:

- Active Trips
- Delayed Trips
- Weight Alerts
- Geofence Alerts
- SLA Alerts

Client Portal

Features:

- Create Order
- Track Shipment
- View POD
- View SLA Status

Analytics

KPIs:

- On-Time Delivery
- Fleet Utilization
- Driver Performance
- Delivery Trends

Deliverables

- Admin Control Tower
- Client Portal
- Analytics Dashboard

Milestone

Operations Center Operational





WEEK 6

Driver PWA & Final Integration

Goal

Complete delivery execution workflows.

Driver PWA

Features:

- Login
- Assigned Trips
- SOP Checklist
- Live Tracking
- POD Capture

Digital POD

Capture:

- Signature
- Photo
- Timestamp
- GPS Coordinates

SLA Engine

Status Logic:

Green

Yellow

Red

Deliverables

- Driver PWA
- POD System
- SLA Monitoring

Milestone

Full MVP Functional





DAYS 36–37

UAT & Deployment Readiness

Testing

Unit Tests

- Services
- Controllers
- Utilities

Integration Tests

- Order Lifecycle
- Trip Lifecycle

End-to-End Tests

- Client → Order
- Operations → Assign
- Driver → Deliver
- Client → Confirm

Bug Resolution

Resolve:

- Critical
- High
- Medium Priority Issues

Deployment Preparation

Configure:

- Environment Variables
- Database Migration Scripts
- Backups
- Monitoring





WEBARTISTRY CREATIONS

Your vision, our creation.

FINAL DELIVERABLE PACKAGE

At project completion:

Backend

- NestJS API
- PostgreSQL Database
- Prisma Schema

Frontend

- Admin Web Portal
- Client Portal
- Driver PWA

Core Engines

- Weight Watch
- Event-Driven Geofencing
- Kitting Workflow
- SLA Monitoring

Documentation

- Architecture Documentation
- API Documentation
- Deployment Guide
- User Guide

SUCCESS CRITERIA

The MVP will be considered successful when:

- Weight Watch prevents invalid dispatches
- Event-driven geofencing generates accurate operational events
- Drivers can complete deliveries entirely via PWA
- Clients can create and track shipments
- Operations can monitor all trips from a central dashboard
- SLA status is visible in real time
- End-to-end logistics workflow functions without manual intervention

Target Outcome: A fully demonstrable MSc-capstone-grade logistics platform with clear commercial viability for industrial logistics operations across Lagos and Ogun States.



www.webartistryin3d.com (in dev)



+234 701 718 8070



webartistry.3d@gmail.com